			WATER QUALITY PLAN (Cont'd)														
MGMT.																	
ACTION	ACTIVITY	LEAD	DESCRIPTION OF ACTIVITY	MONTH	YEAR	12/94	6/95	2/95	6/96	12/96	6/97	12/97	6/98	12/98	6/96	12/99	
C1	PROMOTE POLLUTION PREVENTION PLANNING	OWR/DEM	BEGIN BY	10	94												
C2	STRENGTHEN NPDES ENFORCEMENT	DEM	COMPLETE BY	12	95												
D1	MONITOR & ASSESS ESTUARINE CONTAMINATION	DEM	ON-GOING														
D2	ISSUE FISH ADVISORIES	DEM/EES	ON-GOING														
D3	REMEDIATE TOXIC CONTAMINATION	DEM/SWM	AS NEEDED														
E1	TRACK ENVIRONMENTAL STRESS INDICATORS	DMF	ON-GOING														
E2	IMPROVE ESTUARINE HEALTH EVALUATIONS	DEM	BEGIN IMPROVING TECHNIQUES BY	12	94												
E3	DEVELOP & ADOPT SHELLFISH CONTAM. INDICATORS	SSB	BEGIN AFTER NEW INDICATOR TEST APPROVAL	12	94	A September											
			KEY														
_			WORK TOWARDS COMPLETION OF ACTIVITY.														
			IMPLEMENT/UNDERTAKE ACTIVITY.														
			NO FURTHER ACTION. ACTIVITY COMPLETE.											•			