

32. Began requirement gathering for adding additional functionality for DTC and GAL users of the J/Wise system.

October 2006 – December 2006

33. Held user group meeting to discuss new enhancements to the program including needs for DTC and GAL.
34. Continued coding the access module for DTC and GAL users of the J/Wise system.
35. Completed requirement gathering for adding additional functionality for DTC and GAL users of the J/Wise system.

January 2007- March 2007

36. Held user group meeting to discuss new enhancements to the program including needs for DTC and GAL.
37. Complete coding the access module for DTC and GAL users of the J/Wise system.
38. Completed the system design for adding additional functionality for DTC and GAL users of the J/Wise system. This task was in addition to the original scope and is one hundred percent complete.
39. Began coding the additional functionality for DTC and GAL users of the J/Wise system.

April 2007- August 2007

40. Held user group meeting to discuss new enhancements to the program including needs for DTC and GAL.
41. Continued coding the additional functionality for DTC and GAL users of the J/Wise system.
42. Preparation of Final Grant Report
43. Distribution of the Grant Report